

Bangladesh

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অধ্যক্ষের কার্যালয়  
ময়মনসিংহ পলিটেকনিক ইনস্টিটিউট  
ময়মনসিংহ।



www.mpi.edu.bd  
e mail: principal.mpi@gmail.com

স্মারক নং-৫৭.০৩.৬১১৩.৩০৪.০২.০০২.২০২৩-৩০২

তারিখঃ ২৫/০৭/২০২৩খ্রিঃ

প্রাপক

মহাপরিচালক  
কারিগরি শিক্ষা অধিদপ্তর  
এফ-৪/বি, আগারগাঁও, প্রশাসনিক এলাকা,  
শেরে বাংলা নগর, ঢাকা-১২০৭।

[দৃষ্টি আকর্ষণঃ সহকারী পরিচালক-১, কারিগরি শিক্ষা অধিদপ্তর, ঢাকা-১২০৭।]

**বিষয়ঃ ময়মনসিংহ পলিটেকনিক ইনস্টিটিউটের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।**

**সূত্রঃ স্মারক নং-৫৭.০৩.০০০০.০২০.২০.০৬৯.২৩-২৬, তারিখ-১৯/০৭/২০২৩খ্রিঃ**

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, ময়মনসিংহ পলিটেকনিক ইনস্টিটিউটের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) টি অনুমোদন সহ পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

(মোঃ শওকত হোসেন)

অধ্যক্ষ (অতি: দায়িত্ব)

ময়মনসিংহ পলিটেকনিক ইনস্টিটিউট

ময়মনসিংহ।

স্মারক নং-৫৭.০৩.৬১১৩.৩০৪.০২.০০২.২০২৩-

তারিখঃ ২৫/০৭/২০২৩খ্রিঃ

সদয় অবগতির ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ হলোঃ-

১. উপাধ্যক্ষ, অত্র ইনস্টিটিউট।
২. চিফ ইন্সট্রাক্টর/ বিভাগীয় প্রধান- সকল, অত্র ইনস্টিটিউট।
৩. সংরক্ষণ নথি।

((মোঃ শওকত হোসেন)

অধ্যক্ষ (অতি: দায়িত্ব)

ময়মনসিংহ পলিটেকনিক ইনস্টিটিউট

ময়মনসিংহ।

**MYMENSINGH POLYTECHNIC INSTITUTE**  
Mymensingh

**ANNUAL PROCUREMENT PLAN OF FY 2023-2024**

Ministry/Division	Education Ministry/Directorate of Technical Education
Agency	Mymensingh Polytechnic Institute
Procurring Entity Name & Code	Name of Principal : Md. Shoket Hassan
	160-02-06-132663

Budget :	Revenue
----------	---------

Package	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Allocated Cost in Tk. (lakh)	Time Code for process	9	10	11	12	13	14	15	16	17	18	Total Time (in days)	Remarks	
MP/23-24/GR-1	Supply of Cleaning Material (Code: 3211102)	Annex (GR)-1	Annex (GR)-1	OTM (e-GP) & NCT	HOPE	GOB	4 00000	Planned Dates			17/8/2023	30/8/2023	4/9/2023	8/9/2023	10/9/2023	8/10/2023	28	53	21	74	
MP/23-24/GR-2	Supply of Books & Periodicals (Code: 3211127)	Annex (GR)-2	Annex (GR)-2	RFO (e-GP)	HOPE	GOB	1 00000	Planned Dates			16/8/2023	22/8/2023	22/8/2023	8/9/2023	8/9/2023	23/9/2023	28	39	15	54	
MP/23-24/GR-3	Supply of Computer Components (Code: 3255101)	Annex (GR)-3	Annex (GR)-3	OTM (e-GP) & NCT	HOPE	GOB	7 62800	Planned Dates			17/8/2023	30/8/2023	4/9/2023	8/9/2023	10/9/2023	8/10/2023	28	53	15	68	
MP/23-24/GR-4	Supply of Other Stationary (Code: 3255105)	Annex (GR)-4	Annex (GR)-4	OTM (e-GP) & NCT	HOPE	GOB	7 77100	Planned Dates			17/8/2023	30/8/2023	4/9/2023	8/9/2023	10/9/2023	8/10/2023	28	53	15	68	
MP/23-24/GR-5	Supply of Chemicals (Code: 3256102)	Annex (GR)-5	Annex (GR)-5	OTM (e-GP) & NCT	HOPE	GOB	2 52500	Planned Dates			17/8/2023	30/8/2023	4/9/2023	8/9/2023	10/9/2023	8/10/2023	28	53	15	68	

Checked & Verified

*(Signature)*

30/8/2023

10/10/23



Particulars	Description of Procurement (Package Name)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Allocated Cost in Tk. (lakh)	Time Code for process	Planned Dates	Planned Dates	Planned Days	Actual Dates	Actual Days	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Signature of Award	Signature of Contract	Total Days	Completion of Contract	Total Time (in days)	Remarks	
MP/23-24/GR-6	Supply of Raw Materials and Spare parts (Code: 3256105)	Annex (GR)-6	Annex (GR)-6	OTM (e-GP) & NCT	HOPE	GOB	38.65600	Planned Dates	15/8/2023	28/8/2023	14	4/9/2023	7	21/8/2023	27/8/2023	27/8/2023	8/9/2023	8/9/2023	8/10/2023	65	22/11/2023	45	100	
MP/23-24/GR-7	Supply of Uniform (Code: 3256106)	Annex (GR)-7	Annex (GR)-7	RFQ	PE	GOB	2.60000	Planned Dates	17/8/2023	30/8/2023	14	4/9/2023	6				8/9/2023	8/9/2023	8/10/2023	39	23/10/2023	15	50	
MP/23-24/GR-8	Supply of Sports Item (Code: 3256107)	Annex (GR)-8	Annex (GR)-8	OTM (e-GP) & NCT	HOPE	GOB	5.05500	Planned Dates	15/8/2023	29/8/2023	15	10/9/2023	12				8/9/2023	8/9/2023	23/10/2023	70	22/11/2023	30	100	
MP/23-24/GR-9	Supply of Engineering & Other Equipment for Civil Technology. (Code: 4112304)	Annex (GR)-9	Annex (GR)-9	OTM (e-GP) & NCT	HOPE	GOB	100.00000	Planned Dates	15/8/2023	29/8/2023	15	10/9/2023	12				8/9/2023	8/9/2023	23/10/2023	70	22/11/2023	30	100	
MP/23-24/GR-10	Supply of Engineering & Other Equipment for Modernization of CAD Lab & Electronics Lab. (Code: 4112304)	Annex (GR)-10	Annex (GR)-10	OTM (e-GP) & NCT	HOPE	GOB	100.00000	Planned Dates	15/8/2023	29/8/2023	15	10/9/2023	12				8/9/2023	8/9/2023	23/10/2023	70	22/11/2023	30	100	

Checked & Verified

*[Signature]*

25/10/23

সিনিয়র প্রোগ্রামার  
সিস্টেম এনালিস্ট  
(সিস্টেম এনালিস্ট)  
সিনিয়র প্রোগ্রামার

Package	Description of Procurement (Package Details)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Allocated Cost in Tk. (lakh)	Time Code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Installation of Award	Signing of Contract	Total Days	Completion of Contract	Total Time (in days)	Remarks
MP/23-24/GR-11	Supply of Engineering & Other Equipment for Modernization of Computer Lab. (Code: 4112304)	Annex (GR)-11	Annex (GR)-11	OTM (e-GP) & NCT	HOPE	GOB	100.00000	Planned Dates Planned Days Actual Dates		15/8/2023	29/8/2023	10/9/2023	29/8/2023	29/8/2023	29/10/2023	70	22/11/2023	100	
MP/23-24/GR-12	Supply of Engineering & Other Equipment for Mechanical, Power & EMT Technology. (Code: 4112304)	Annex (GR)-12	Annex (GR)-12	OTM (e-GP) & NCT	HOPE	GOB	100.00000	Planned Dates Planned Days Actual Dates		17/8/2023	30/8/2023	4/9/2023	9/8/2023	10/9/2023	8/10/2023	53	29/10/2023	74	
MP/23-24/GR-13	Supply of Office Equipment (Code: 4112310)	Annex (GR)-13	Annex (GR)-13	OTM (e-GP) & NCT	HOPE	GOB	5.15400	Planned Dates Planned Days Actual Dates		17/3/2023	30/3/2023	4/4/2023	9/4/2023	10/4/2023	0/5/2023	53	21	74	
MP/23-24/GR-14	Supply of Education and Teaching materials (Code: 4112312)	Annex (GR)-14	Annex (GR)-14	OTM (e-GP) & NCT	HOPE	GOB	5.15400	Planned Dates Planned Days Actual Dates		15/8/2023	28/8/2023	2/9/2023	19/8/2023	9/9/2023	0/10/2023	53	30	83	
MP/23-24/GR-15	Supply of Furniture (Code: 4112314)	Annex (GR)-15	Annex (GR)-15	OTM (e-GP) & NCT	HOPE	GOB	13.78000	Planned Dates Planned Days Actual Dates											

Checked & Verified

*[Signature]*

সচিব, জিএসআই  
সংস্করণ ১ (২০১৬)  
জিএসআই ফোর্স মন্ত্রণালয়, ঢাকা

*[Signature]*  
25/07/23



Package	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Allocated Cost in Tk. (lakh)	Time Code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Signature of Award	Signing of Contract	Total Days	Completion of Contract	Total Time (in days)	Remarks
MP/23-24/MR-1	Repair & Maintenance of Motor Vehicles (Code: 3258101)	Annex (WR)-1	Annex (WR)-1	RFQ	PE HOPE	GOB	0.75000	Planned Dates Planned Days Actual Dates										50	
MP/23-24/MR-2	Repair & Maintenance of Furniture (Code: 3258102)	Annex (WR)-2	Annex (WR)-2	RFQ	PE	GOB	0.70000	Planned Dates Planned Days Actual Dates										50	
MP/23-24/MR-3	Repair & Maintenance of Computers (Code: 3258103)	Annex (WR)-3	Annex (WR)-3	RFQ	PE	GOB	0.60000	Planned Dates Planned Days Actual Dates										50	
MP/23-24/MR-4	Repair & Maintenance of Office Equipment (Code: 3258104)	Annex (WR)-4	Annex (WR)-4	RFQ	PE	GOB	1.00000	Planned Dates Planned Days Actual Dates										50	
MP/23-24/MR-5	Repair & Maintenance of Health Provision and Water Supply (Code: 3258115)	Annex (WR)-5	Annex (WR)-5	RFQ	PE	GOB	1.00000	Planned Dates Planned Days Actual Dates										50	

Verified & Checked

*Md. Nazim*  
00679720

চিফ্‌ অফিসার জেনারেল  
সংকলিত শ্রমিকদের দ্বারা  
(সংকলিত ও স্বাক্ষরিত)  
স্বাক্ষরিত/স্বাক্ষরিত/স্বাক্ষরিত, ১৯৯৯।

*25/07/23*

Package	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Allocated Cost in Tk. (lakh)	Time Code for process	Planned Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Signature of Award	Signing of Contract	Total Days	Completion of Contract	Total Time (in days)	Remarks
MP/23-24/WR-6	Repair & Maintenance of Electrical Structure (Code: 3258119)	Annex (WR)-6	Annex (WR)-6	RFQ	PE	GOB	1,00,000															50	
MP/23-24/WR-7	Repair & Maintenance of Fitting and Fixer (Code: 3258127)	Annex (WR)-7	Annex (WR)-7	RFQ	PE	GOB	1,80,000															50	
<b>Total Value of Procurement Tk. (in Lakh)=</b>							500,17,300																

NB: GR=Goods Revenue, WR=Works Revenue.

**Checked & Verified**

*[Signature]*  
 06/09/20  
 ০৬/০৯/২০  
 চাঃ সফিক হোসাইন  
 প্রোগ্রামিং অফিসার-১  
 (সিস্টেম এন্ড নেটওয়ার্ক)  
 সফটওয়্যার বিভাগ, পিপিই

(Md. Shoket Hossain)  
 Principal (in Charge)  
 MYNENSINGH POLYTECHNIC INSTITUTE  
 Mymensingh

*[Signature]*  
 25/09/23